
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1257Y          

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 07.08.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 12.04.2015

12.21.2015

Date Let:

ENDICOTT EAST

11.19.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

JEFFERSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13257  000 S-8-6(1014) 008 57.41 68.59 BR BIT
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Nebraska Department of Roads Date: 07.08.2016

$1,458,888.17

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,103.00 $5,103.00 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,103.00 $5,103.00 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,103.00 $5,103.00 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$5,103.00 $5,103.00 $.00

$.00 $.00 $.00

0%

% Time Comp

% Dollar Comp

0%

$1,458,888.17

07.01.2016 07.05.2016

07.07.2016

Endorf, Dennis

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

07.07.2016Burling, Laurie

Controller
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 249+50.00  1-64'-0" & 2-4 8'-0" SPA

0030.60      4,500.00 1.000 4,500.00

1.000 4,500.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6004.98      350.00 74.500 26,075.00

74.500 26,075.00

0.000 0.00

0.000 0.00

0002

LF  ASPHALT PLUG JOINT SYSTEM
0002 

6131.23      2.00 3,017.000 6,034.00

3,017.000 6,034.00

0.000 0.00

0.000 0.00

0003

SF  PENETRATING CONCRETE SEALER
0003 

Contracted 36,609.00

Current 36,609.00

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 249+50.00  1-64'-0" & 2-4 8'-0" SPA

GROUP 9 BITUMINOUS

0002.55      7.00 1,196.000 8,372.00

1,196.000 8,372.00

0.000 0.00

0.000 0.00

0004

STA OVERLAY BROKEN LINES
0004 

0002.60      7.00 2,392.000 16,744.00

2,392.000 16,744.00

0.000 0.00

0.000 0.00

0005

STA OVERLAY SOLID LINES
0005 

0030.90      27,000.00 1.000 27,000.00

1.000 27,000.00

0.189 5,103.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

3039.12      379.00 79.110 29,982.69

79.110 29,982.69

0.000 0.00

0.000 0.00

0007

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.16      9.00 1,048.300 9,434.70

1,048.300 9,434.70

0.000 0.00

0.000 0.00

0008

SY  BRIDGE DECK PREPARATION
0008 

6133.01      37.00 1,048.300 38,787.10

1,048.300 38,787.10

0.000 0.00

0.000 0.00

0009

SY  MEMBRANE WATERPROOFING TYPE A
0009 

7018.01      30.00 200.000 6,000.00

200.000 6,000.00

0.000 0.00

0.000 0.00

0010

LF  RESET GUARDRAIL
0010 

7025.48      20.00 12.000 240.00

12.000 240.00

0.000 0.00

0.000 0.00

0011

EACHGUARDRAIL POSTS
0011 

7025.50      10.00 20.000 200.00

20.000 200.00

0.000 0.00

0.000 0.00

0012

EACHOFFSET BLOCK
0012 

8022.20      1.65 18,560.000 30,624.00

18,560.000 30,624.00

0.000 0.00

0.000 0.00

0014

EACHHYDRATED LIME/WARM MIX ASPHALT
0013 

8028.01      141.00 1.980 279.18

1.980 279.18

0.000 0.00

0.000 0.00

0015

CY  FOUNDATION COURSE REPLACEMENT
0014 

9005.75      32.25 18,160.000 585,660.00

18,160.000 585,660.00

0.000 0.00

0.000 0.00

0017

TON ASPHALTIC CONCRETE, TYPE SPR
0015 

9009.00      3.50 3,609.000 12,631.50

3,609.000 12,631.50

0.000 0.00

0.000 0.00

0018

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0016 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1257Y          

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   3 of 5

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      45.00 400.000 18,000.00

400.000 18,000.00

0.000 0.00

0.000 0.00

0019

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0017 

9021.13      525.00 631.040 331,296.00

631.040 331,296.00

0.000 0.00

0.000 0.00

0021

TON PERFORMANCE GRADED BINDER (64-34)
0018 

9053.00      1.15 24,360.000 28,014.00

24,360.000 28,014.00

0.000 0.00

0.000 0.00

0022

GAL TACK COAT
0019 

9179.23      235.00 595.417 139,923.00

595.417 139,923.00

0.000 0.00

0.000 0.00

0023

STA COLD MILLING, CLASS 3
0020 

9179.35      5.00 3,609.000 18,045.00

3,609.000 18,045.00

0.000 0.00

0.000 0.00

0024

SY  COLD MILLING, CLASS 5
0021 

9300.38      1.00 31,552.000 31,552.00

31,552.000 31,552.00

0.000 0.00

0.000 0.00

0026

EACHRAP INCENTIVE PAYMENT
0022 

9300.52      6,500.00 1.000 6,500.00

1.000 6,500.00

0.000 0.00

0.000 0.00

0027

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0023 

8022.15      1.65 200.000 330.00

200.000 330.00

0.000 0.00

0.000 0.00

0013

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0024 

9002.10      32.25 200.000 6,450.00

200.000 6,450.00

0.000 0.00

0.000 0.00

0016

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0025 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9020.95      525.00 6.800 3,570.00

6.800 3,570.00

0.000 0.00

0.000 0.00

0020

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0026 

9300.37      1.00 340.000 340.00

340.000 340.00

0.000 0.00

0.000 0.00

0025

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0027 

Contracted 1,349,975.17

Current 1,349,975.17

In place 5,103.00

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 5,400.000 2,700.00

5,400.000 2,700.00

0.000 0.00

0.000 0.00

0028

BDAYBARRICADE, TYPE II
0028 

0001.10      2.00 304.000 608.00

304.000 608.00

0.000 0.00

0.000 0.00

0029

BDAYBARRICADE, TYPE III
0029 

0001.75      2.00 960.000 1,920.00

960.000 1,920.00

0.000 0.00

0.000 0.00

0030

EACHTEMPORARY SIGN DAY
0030 

0001.90      0.50 5,852.000 2,926.00

5,852.000 2,926.00

0.000 0.00

0.000 0.00

0031

EACHSIGN DAY
0031 

0003.10      350.00 80.000 28,000.00

80.000 28,000.00

0.000 0.00

0.000 0.00

0032

DAY FLAGGING
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      450.00 40.000 18,000.00

40.000 18,000.00

0.000 0.00

0.000 0.00

0033

DAY FURNISHING AND OPERATING PILOT VEHICLE
0033 

0030.00      5,250.00 1.000 5,250.00

1.000 5,250.00

0.000 0.00

0.000 0.00

0034

LS  MOBILIZATION
0034 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0035

HOURRENTAL OF LOADER, FULLY OPERATED
0035 

9110.02      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0036

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0036 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0037

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0037 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0038

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0038 

L860.50      2,400.00 1.000 2,400.00

1.000 2,400.00

0.000 0.00

0.000 0.00

0039

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0039 

Contracted 72,304.00

Current 72,304.00

In place 0.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,458,888.17

Current 1,458,888.17

In place 5,103.00

This Estimate 0.00
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